
Hackathon Project Phases Template

Project Title: SmartResume Generator

Team Name: DRAGON TECH

Team Members:

- B.koteswara rao
- B.lokeswara rao
- A.kumar
- Ch.praveen kumar
- B.Anvesh

Phase-1: Brainstorming & Ideation

Objective:

- Identify the problem statement.
- Define the purpose and impact of the project.

Key Points:

1. **Problem Statement:** creating a well structured professional resume can be challenged for many jobs seekers
 2. **Proposed Solution:** we propose an AI powered resume generator that simplifies the process, quality for job applications
 3. **Target Users:** JOB SEEKERS(fresh graduates), students ,business and entrepreneurs
 4. **Expected Outcome:** efficiency and time saving, increased job applications
-

Phase-2: Requirement Analysis

Objective:

- Define technical and functional requirements.

Key Points:

1. **Technical Requirements:** python, Flask, streamlit
2. **Functional Requirements:** Resume creation and customization
3. **Constraints & Challenges:** technical(data storage limits),AI &NLP(limited context)

Phase-3: Project Design

Objective:

- Create the architecture and user flow.

Key Points:

1. **System Architecture Diagram:**



2. **User Flow:**

1. User Registration & Login

◆ New Users:

1. Visit the website/app.

2. Sign up using email, Google, or LinkedIn login.

3. Verify email (if required).

4. Redirected to the dashboard.

◆ Returning Users:

1. Login with email/password or social accounts.

2. Access saved resumes or start a new one.

2.Resume Creation Process

◆ Step 1: User Inputs Information

User fills in personal details (Name, Email, Address, etc.).

Adds Work Experience (Company, Position, Duration).

Adds Education Details (School, Degree, Year).

Selects Skills from AI suggestions or manual entry.

◆ Step 2: AI-Powered Resume Generation

User selects a resume template.

AI suggests content improvements (bullet points, keywords).

AI generates a tailored summary based on job title.

User can edit and customize AI suggestions.

◆ Step 3: Resume Preview & Formatting

User previews the formatted resume.

Adjusts font, layout, and section order.

3.UI/Ux considerations:

Simple & Design

Responsive Design

Visual appeal

AI-powered Assistance

Personalize options

Phase-4: Project Planning (Agile Methodologies)

Objective:

- Break down the tasks using Agile methodologies.

Key Points:

1. Sprint Planning:

Member-1 : Code development

Member-2 : AI customization

Member-3 : Resume optimization

Member-4 : Testing

Member-5 : Deployment

2. Task Allocation: (Who will do what?)

Member-1 : Backend Developer

Member-2 : Frontend Developer

Member-3 : AI Developer

Member-4 : Resume & Format specialist

Member-5 : Tester

3. Timeline & Milestones: (Set short deadlines for each task)

 1-Day Timeline & Milestones for Smart Resume Generator

 Total Duration: 1 Day (Fast-Track Development)

 Team Members: 5

 9:00 AM – 10:00 AM | Project Setup & Planning

 Set up GitHub repository & project structure.

 Divide tasks among team members.

 Install necessary dependencies (Flask/Django, React, Tailwind CSS, PostgreSQL, GPT API, etc.).

 10:00 AM – 1:00 PM | Core Development

- ✅ Backend Developer: Build API endpoints for user authentication & resume data storage.
- ✅ Frontend Developer: Design and implement resume input forms (Personal Info, Work, Education, Skills).
- ✅ AI Developer: Integrate GPT-based AI for content suggestions.
- ✅ Formatting Specialist: Develop basic resume templates & real-time preview.
- ✅ QA & Deployment Engineer: Start unit testing & fixing early bugs.

🕒 1:00 PM – 2:00 PM | Lunch & Team Sync-Up

- ✅ Quick review of progress.
- ✅ Address any major roadblocks.

🕒 2:00 PM – 4:00 PM | Feature Completion & Enhancements

- ✅ Backend Developer: Finalize API, optimize database queries.
- ✅ Frontend Developer: Improve UI/UX, add responsiveness.
- ✅ AI Developer: Fine-tune AI-generated resume suggestions.
- ✅ Formatting Specialist: Implement PDF/DOCX export feature.
- ✅ QA & Deployment Engineer: Perform functional testing, fix errors.

🕒 4:00 PM – 6:00 PM | Testing, Deployment & Final Validation

- ✅ Run full application tests (unit, integration, and UI tests).
- ✅ Fix remaining bugs & optimize performance.
- ✅ Deploy project on AWS/Vercel with CI/CD.
- ✅ Final user testing & feedback.

📌 Final Deliverables by End of the Day:

- 📌 Functional Resume Generator with AI & Export Features
- 📌 Secure, Scalable & User-Friendly Web Application
- 📌 Live Deployment & Ready for User Testing

Would you like a simplified version with fewer features for faster completion? 🚀

Phase-5: Project Development

Objective:

- Code the project and integrate components.

Key Points:

1. **Technology Stack Used:** FRONTEND, BACKEND, DATA BASE, FILE STORAGE
 2. **Development Process:** Analysis the problem ,planning, design, AI model development testing
 3. **Challenges & Fixes:** Lack personalization ,content may not be industry specific etc..
-

Phase-6: Functional & Performance Testing

Objective:

- Ensure the project works as expected.

Key Points:

1. **Test Cases Executed:** functional test cases ,performance test cases security test cases
 2. **Bug Fixes & Improvements:** key improvements(auto safe feature, cloud resume storage), Bug fixes(invalid email format allowed, resume not downloading)
 3. **Final Validation:** functional validation, performance validation security validation
 4. **Deployment (if applicable):** pre requisities, goggle, AWS
-

Final Submission

1. **Project Report Based on the templates**
 2. **Demo Video (3-5 Minutes)**
 3. **GitHub/Code Repository Link**
 4. **Presentation**
-